SR County of Los Angeles
- :l DEPARTMENT OF PUBLIC SOCIAL SERVICES il s

12860 CROSSROADS PARKWAY SOUTH * CITY OF INDUSTRY, CALIFORMIA 81748 GLORIA MOLINA
Ry Tel {562) 808-8400 - Fax (582) 595-4801 First District

MARK RIDLEY-THOMAS

Second District

ZEV YAROSLAVEKY

ADOPTED

SHERYL L. SPILLER DON KNABE

Direcior Fourth Ligtnot

BOARD OF SUPERVISORS e D S
COUNTY OF LOS ANGELES Fifth Distnet

June 18, 2013 21 June 18,2013

: Syl 4 Lds
The Honorable Board of Supervisors i U, s
SACHI A. HAMAI
County of Los Angeles EXECUTIVE OFFICER
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Los Angeles, California 90012

Dear Supervisors:

RECOMMENDATION TO AUTHORIZE THE EXECUTION OF AMENDMENT NUMBER FIFTEEN
TO THE LOS ANGELES ELIGIBILITY, AUTOMATION DETERMINATION, EVALUATION AND
REPORTING SYSTEM INFORMATION TECHNOLOGY AGREEMENT WITH UNISYS
CORPORATION
(ALL DISTRICTS - 3 VOTES)

SUBJECT

This is a joint recommendation by the Department of Public Social Services (DPSS) and the Chief
Information Officer that the Board approve Amendment Number 15 to the Los Angeles Eligibility,
Automation Determination, Evaluation and Reporting (LEADER) System Agreement (County
Agreement Number 68587) to increase the Total Maximum Contract Sum for the Second Extended
Option Term by $12,201,811 to provide funds for development and implementation of a LEADER
interface with the California Healthcare Eligibility, Enroliment and Retention System (CalHEERS).
The costs associated with this work will be fully subvented by State and federal revenue and there is
no additional net County cost (NCC).

IT IS RECOMMENDED THAT THE BOARD:

Approve and instruct the Chairman to sign Amendment Number 15 (Attachment) to County
Agreement Number 68587 with Unisys Corporation (Unisys) which will:

Add the obligation to perform work related to development and implementation of CalHEERS
interface to the LEADER System Agreement and increase the Total Maximum Contract Sum for the
Second Extended Option Term from $113,674,095 to $125,875,906, and the aggregate total
Maximum Contract Sum from $455,176,732 to $467,378,543.
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PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION
CalHEERS

In March 2010, the Patient Protection and Affordable Care Act of 2010 (ACA) was passed by
Congress and signed by the President. The ACA calls for the establishment of Health Benefit
Exchanges in every State. The State Exchanges are intended to provide access to health care
subsidies designed to reduce the cost of health coverage. In addition, the ACA expands Medi-Cal
eligibility to childless adults with incomes up to 138 percent of the federal poverty level. These
Exchanges are intended to provide US citizens and legal residents with access to affordable health
coverage; allow individuals, families, and small employers to evaluate their health plan options; help
people apply for publicly-subsidized health coverage programs; and facilitate enrollment in health
coverage that best meets their needs.

The State of California has elected to develop and deploy its own centralized system to support its
Exchange, called CalHEERS, which will provide Californians with access to the health coverage
opportunities that will be available under ACA. The system will include an internet portal where
individuals and small employers can sign up for health coverage for themselves or their employees,
and identify what subsidies are available. The system will allow enrollees to shop for and compare
plans based on price, benefits, out-of-pocket costs, and plan quality measures. The State of
California requires the Statewide Automated Welfare Systems, such as the LEADER System, to
interface with CalHEERS to share information on the ACA-related eligibility results and case data.
DPSS anticipates completing the design, development, testing, and full implementation of the
CalHEERS interface by late December 2013.

Implementation of Strategic Plan Goals

These recommendations are consistent with the principles of the Countywide Strategic Plan, Goal 1:
Operational Effectiveness: Maximize the effectiveness of processes, structure and operations to
support timely delivery of customer-oriented and efficient public services.

FISCAL IMPACT/FINANCING

Amendment Number 15 increases the aggregate total Maximum Contract Sum from $455,176,732 to
$467,378,543.

Costs for Fiscal Year 2013-14

The total estimated costs for Amendment Number 15 in Fiscal Year (FY) 2013-14 are $12,201,811.
These costs will be fully subvented by State and federal revenue and there is no additional NCC.
The additional revenue will be included in the Department’s FY 2013-14 final changes budget
request.

FACTS AND PROVISIONS/LEGAL REQUIREMENTS

The Statement of Work (Exhibit A) for this Amendment contains the deliverables, activities, and work
products that support the design, development, testing, and implementation of the CalHEERS
interface with the LEADER System, as well as a breakdown of the associated costs. Payment to
Unisys for the work and services performed/delivered for the CalHEERS interface will be made upon
completion and acceptance of each deliverable at the price defined for each deliverable, less a 15
percent withhold. All withholds will be paid after County approval of all deliverables and
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subdeliverables of new Task 16.0 which addresses the CalHEERS interface, and after all software
modifications have performed in substantial compliance with County-approved specifications for a
period of 30 consecutive days following installation of the software modifications in the LEADER
System production environment.

This Board letter was reviewed by the Chief Executive Office and County Counsel. The associated
Amendment was reviewed and approved as to form by County Counsel. As with the existing
LEADER System Agreement and its previous amendments and modification notices, outside
counsel, Mitchell, Silberberg & Knupp LLP, also reviewed and commented on the Board letter and
Amendment in accordance with the Board’s policy regarding technology contracts.

All terms and conditions, including information technology provisions which are part of the current
Agreement, will continue to apply to the Agreement following execution of the proposed Amendment
Number 15.

This is not a Prop A contract and accordingly is exempt from the requirements of the Living Wage
Ordinance.

State and Federal Approval

The funding approval for Amendment Number 15 has been received from the requisite State and
federal agencies.

CONTRACTING PROCESS

Unisys was selected via a competitive solicitation. On September 12, 1995, the Board awarded a
seven year and six months contract (with the option for two additional years) to Unisys to provide an
automated welfare system. Amendment Number Three and Amendment Number Four approved by
the Board extended the seven year and six months contract term by two years to April 30, 2005,
making the Initial Term of the LEADER System Agreement nine years and six months. On March
15, 2005, the Board approved Amendment Number Ten to extend the contract term for the optional
two years, from May 1, 2005 through April 30, 2007. Amendment Number 12, approved by the
Board on January 30, 2007, extended the LEADER System Agreement for four years through April
20, 2011, with four optional one-year extensions that could extend the LEADER System Agreement
through April 30, 2015.

On March 15, 2011, the Board approved the County’s option to exercise the first two- years of
County’s Second Extended Option Term, from May 1, 2011 to April 30, 2013, under the LEADER
System Agreement. On April 9, 2013, the Board approved the County’s option to exercise the last
two years of County’s Second Extended Option Term, from May 1, 2013 to April 30, 2015, under the
LEADER System Agreement. The Agreement is scheduled to expire on April 30, 2015, unless
further extended by the County and Unisys. Any future recommendation to extend the LEADER
System Agreement beyond April 30, 2015 will be submitted for the Board’s consideration and
approval in a separate Board letter.

IMPACT ON CURRENT SERVICES (OR PROJECTS)

The execution of Amendment Number 15 augments the LEADER System by complying with new
State and federal regulations and enhancing services to the participant population.
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CONCLUSION

Upon the Board's approval, the Executive Officer, Board of Supervisors is requested to return three
(3) original signed copies of the Amendment and one adopted stamped Board letter to the Director of
DPSS.

Respectfully submitted,

5 "o s 5" )
MJMJ VA ik f._ﬂﬂeﬁjf'z

SHERYL L. SPILLER RICHARD SANCHEZ
Director Chief Information Officer
SLS:RS:ph

Enclosures

c. Chief Executive Officer
County Counsel
Executive Officer, Board of Supervisors
Auditor-Controller
Chair, Information Systems Commission
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AMENDMENT NUMBER FIFTEEN TO
COUNTY OF LOS ANGELES AGREEMENT NUMBER 68587

This Amendment Number Fifteen is entered into by and between the County of Los Angeles
(hereafter “COUNTY”) and Unisys Corporation (hereafter “CONTRACTOR”), and amends that
certain COUNTY Agreement Number 68587, dated September 12, 1995, including Amendment
Number One, dated June 17, 1997, Amendment Number Two, dated July 1, 1997, Amendment
Number Three, dated March 22, 1999, Amendment Number Four, dated October 10, 2000,
Amendment Number Five, dated August 6, 2002, Amendment Number Six, dated May 20, 2003,
Amendment Number Seven, dated November 18, 2003, Amendment Number Eight, dated
January 27, 2004, Amendment Number Nine, dated November 16, 2004, Amendment Number
Ten, dated March 15, 2005, Amendment Number Eleven, dated April 11, 2006, Amendment
Number Twelve, dated January 30, 2007, Amendment Number Thirteen, dated November 17,
2009, Amendment Number Fourteen, dated January 8, 2013, Modification Notice Number One,
dated February 13, 1996, Modification Notice Number Two, dated February 10, 1998,
Modification Notice Number Three, dated April 8, 1999, Modification Notice Number Four,
dated September 4, 2001, Modification Notice Number Five, dated April 30, 2002, Modification
Notice Number Six, dated December 3, 2002, Modification Notice Number Seven, dated March
29, 2004, and Modification Notice Number Eight, dated January 27, 2012 (hereafter collectively

“Agreement”).

WHEREAS, in accordance with the terms and conditions of the Agreement, CONTRACTOR
has been managing, operating, and performing maintenance, modifications, and enhancements
for the Los Angeles Eligibility, Automated Determination, Evaluation and Reporting System
(hereafter “LEADER System”);

WHEREAS, implementation of California Healthcare Eligibility, Enrollment and Retention
System (CalHEERS) requires modifications to the LEADER system, for the remainder of the
Second Extended Option Term,;

WHEREAS, this Amendment Number Fifteen amends the Agreement to include the Maximum
Contract Sum for CalHEERS Modifications, and correspondingly increase the Total Maximum
Contract Sums, for the Second Extended Option Term, to undertake and complete certain
Federal and/or State required changes to the LEADER System, including the CalHEERS

Modifications; and
WHEREAS, the parties desire to amend the Agreement.

NOW, THEREFORE, pursuant to Subparagraph 49.6 of Paragraph 49.0 (Modification Notices
and Amendments) of the Agreement, COUNTY and CONTRACTOR agree to amend the

Agreement as follows:

L Subparagraph 3.56 (CalHEERS) of Paragraph 3.0 (Definitions) of the Base
Agreement is added to read:

Amendment Number Fifteen
June 2013



“3.56 CalHEERS

State of California’s California Healthcare Eligibility, Enrollment and
Retention System. The implementation of the Federal Affordable Care

Act for the State of California.”

Subparagraph 3.57 (CalHEERS Modifications) of Paragraph 3.0 (Definitions) of the
Base Agreement is added to read:

“3.57 CalHEERS Modifications

Modifications and enhancements made to the LEADER System in
accordance with Task 16.0 (CalHEERS Modifications) of Exhibit A
(Statement of Work) and the requirements defined in Attachment 22
(CalHEERS Modifications Requirements).”

Subparagraph 6.8.2.2 of Subparagraph 6.8.2 (Total Maximum Contract Sums During
the Second Extended Term and any Second Extended Option Term) of Subparagraph
6.8 (Fixed Price Contract Sums and Charges During the Second Extended Term and
any Second Extended Option Term) of Paragraph 6.0 (Contract Sum) of the Base
Agreement is amended to read:

“6.8.2.2 The Total Maximum Contract Sum (as determined by aggregating the
Maximum Contract Sums specified in Subparagraphs 6.8.3.2, 6.8.5.2, and
6.8.11) for this Agreement during the Second Extended Option Term shall
not exceed One Hundred Twenty-Five Million Eight Hundred Seventy-
Five Thousand Nine Hundred and Six Dollars and No Cents

($125,875,906.00).”

Subparagraph 6.8.11 (CalHEERS Modifications) of Subparagraph 6.8 (Fixed Price
Contract Sums and Charges During the Second Extended Term and any Second
Extended Option Term) of Paragraph 6.0 (Contract Sum) of the Base Agreement is
added to read:

“6.8.11 CalHEERS Modifications

The Maximum Contract Sum for CalHEERS Modifications
(CONTRACTOR’s total designated consideration for the planning,
design, coding, testing configuration, and implementation of the
CalHEERS Modifications to be provided pursuant to Task 16.0
(CalHEERS Modifications) of Exhibit A (Statement of Work) for this
Agreement shall not exceed Twelve Million Two Hundred One Thousand
Eight Hundred and Eleven Dollars and No Cents ($12,201,811.00)
payable in accordance with the provisions of Subparagraph 7.9.1
(Invoicing, Payment and Withholds for CalHEERS Modifications

Deliverables).”

Amendment Number Fifteen
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Subparagraph 7.9.1 (Invoicing, Payment and Withholds for CalHEERS Modifications
Deliverables) of Subparagraph 7.9 (Invoicing and Payment During the Second
Extended Term and any Second Extended Option Term) of Paragraph 7.0 (Invoices
and Payments) of the Base Agreement is added to read:

SOL1 Invoicing, Payment and Withholds for CalHEERS Modifications
Deliverables

CONTRACTOR shall invoice COUNTY and COUNTY will authorize
payment of the full price less a fifteen percent (15%) withhold (e.g.,
eighty-five percent (85%)) as provided in Schedule Z of Exhibit G
(Schedule of Payments) for each Deliverable or Subdeliverable to be
furnished under Task 16.0 in Section 4.0 (LEADER Tasks and
Deliverables) of Exhibit A (Statement of Work), upon receipt and written
approval of such Deliverable or Subdeliverable and upon receipt and
written approval of each invoice therefore, as provided in Subparagraphs
11.3 and 11.4 of this Agreement.

Upon completion and COUNTY approval of all Deliverables or
Subdeliverables for Task 16.0 and after CONTRACTOR’S Task 16.0
modifications to the LEADER System perform in substantial compliance
with the COUNTY-approved CalHEERS Specifications for a period of
thirty (30) consecutive Days following installation of the CalHEERS
Modifications into the LEADER System production environment,
CONTRACTOR shall submit one (1) invoice for the total amount of the
withholds for Task 16.0 and COUNTY will make one (1) payment for all
withholds for Task 16.0.

Exhibit A (Statement of Work) is amended by adding thereto pages A-68.92 through
A-68.104, each page dated June 2013, attached hereto and incorporated herein by

reference.

Attachment 4 (Project Assumptions) of Exhibit A (Statement of Work) is amended by
adding thereto pages A-68.105 through A-68.106, each page dated June 2013,
attached hereto and incorporated herein by reference.

Exhibit A (Statement of Work) is amended by adding thereto Attachment 22
(CalHEERS Modifications Requirements), page A-186, dated June 2013, attached
hereto and incorporated herein by reference.

Exhibit A (Statement of Work) is amended by adding thereto Attachment 23
(Requirements Specifications Document Format), page A-187, dated June 2013,
attached hereto and incorporated herein by reference.

Amendment Number Fifteen
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Exhibit A (Statement of Work) is amended by adding thereto Attachment 24 (Design
Specifications Document Format), pages A-188 through A-189, each page dated June
2013, attached hereto and incorporated herein by reference.

Schedule Y (Schedule of Payments During Any Second Extended Option Term) of
Exhibit G (Schedule of Payments) is deleted in its entirety and revised Schedule Y
(Schedule of Payments During Second Extended Option Term), page G-56, dated
June 2013, attached hereto and incorporated herein by reference, is substituted in lieu

thereof.

Exhibit G (Schedule of Payments) is amended by adding thereto Schedule Z
(Schedule of Payments for CalHEERS Modifications During Second Extended
Option Term), page G-57, dated June 2013, attached hereto and incorporated herein
by reference.

CONTRACTOR and COUNTY agree that the “Whereas” clauses in this Amendment
Number Fifteen are hereby incorporated into this Amendment Number Fifteen as

though fully set forth herein.

CONTRACTOR represents and warrants that the person executing this Amendment
Number Fifteen for CONTRACTOR is an authorized agent who has actual authority
to bind CONTRACTOR to each and every term, condition and obligation of this
Amendment Number Fifteen and that all requirements of CONTRACTOR have been

fulfilled to provide such actual authority.

Other Provisions of Agreement.

Except as provided in this Amendment, all other terms and conditions of Agreement
shall remain in full force and effect.

Amendment Number Fifteen

June 2013



AMENDMENT NUMBER FIFTEEN TO

COUNTY OF LOS ANGELES AGREEMENT NUMBER 68587

IN WITNESS WHEREOF, the County of Los Angeles Board of Supervisors has caused this
Amendment Number Fifteen to COUNTY Agreement Number 68587 to be subscribed by its
Chair, and the seal of such Board to be affixed and attested by the Executive Officer and Clerk
thereof, and CONTRACTOR has caused this Amendment Number Fifteen to be subscribed on
its behalf by its duly authorized officer, this 18" day of June ,2013.

COUNTY OF LOS ANGELES

By:M m(,g- AL e —

Chairman, Board of Supervisors

ATTEST t TRV ‘_n?‘"'?l\- thisag s irsuzni o
: f*"trm 25103 of the Government Cotls,
subugry of this document has been mads,
: FACH A HARAL
SACHI A. HAMALI, Executive Officer : e Officer
Clerk of the Board of Supervisors of the Ulerk of the Board of Supervieors

County of Los Angeles

By: /T;ﬂ/\

e -

Name: CaralynBrace

Title: VP & GM, North America TCIS

ADOPTE[D

W_/ REAARM OF “HPF:‘:U]Q{)Q‘

APPROVED AS TO FORM:
JOHN F. KRATTLI
County Coungel

Truc Mbore
Senior Deputy County Counsel 21 JUN 18 2013
W""‘T _ _' %m
SF‘U‘&";! 3 'r.'-\ f A'I
Amendment Number Fifteen EXEr Ldigd
June 2013

GG

‘G jugiiis]



Exhibit A — STATEMENT OF WORK

Amendment Number Fifteen
June 2013



AMENDMENT NUMBER FIFTEEN TO
LEADER AGREEMENT WITH UNISYS
(COUNTY OF LOS ANGELES AGREEMENT NUMBER 68587)

EXHIBIT A - STATEMENT OF WORK

A4.16.0 TASK 16.0-CalHEERS MODIFICATIONS

DESCRIPTION

CONTRACTOR's general scope of work to be performed in Task 16.0 shall include:

+ The validation of requirements, design, coding, unit testing, system testing,
system capacity upgrade, and implementation of all modifications and
enhancements to incorporate the requirements identified in Attachment 22
(CalHEERS Modifications Requirements) into the LEADER System.

« Supporting and documenting COUNTY test activities.

« The update of all applicable Software Documentation as defined in Subparagraph
3.29 (Software Documentation) of Paragraph 3.0 (Definitions) of the Base
Agreement and update Hardware and Software Requirements previously
provided in Subtask 2.2.7 (Finalize Hardware and Software Requirements).

A4.16.01 FORMAL TRANSMITTAL OF DELIVERABLES

CONTRACTOR shall submit to COUNTY's Project Director an original hard copy of
each Task 16.0 deliverable and/or subdeliverable, including all required attachments.
CONTRACTOR shall also submit each deliverable and/or subdeliverable, including all
required attachments, to COUNTY in a machine-readable (or electronic) format. Each
deliverable and/or subdeliverable submitted to COUNTY for review shall have a formal
transmittal letter from CONTRACTOR's Project Manager and shall be addressed to
COUNTY's Project Director. COUNTY shall respond to CONTRACTOR within five (5)
working days of receipt of a deliverable or subdeliverable with COUNTY’s formal
approval or rejection. Any rejections must state the specific reasons for the rejection by
the COUNTY. If no response is received by the CONTRACTOR from the COUNTY

June 2013 Exhibit A Page A-68.92



AMENDMENT NUMBER FIFTEEN TO
LEADER AGREEMENT WITH UNISYS
(COUNTY OF LOS ANGELES AGREEMENT NUMBER 68587)

EXHIBIT A - STATEMENT OF WORK

after five (5) working days, the deliverable and/or subdeliverable will be considered
formally approved by the COUNTY. Unless otherwise stated herein, work on
subsequent deliverables and/or subdeliverables may proceed prior to formal
COUNTY approval of the preceding deliverables and/or subdeliverables.
CONTRACTOR's Project Manager shall be responsible for appropriate quality control

of deliverables and/or subdeliverables.

A4.16.1 SUBTASK 16.1 - CREATE THE PROJECT CONTROL
DOCUMENT

CONTRACTOR shall develop a CalHEERS Modifications Project Control Document
(PCD) that fully documents the scope of work, schedule, work plan, activities, goods
and services required to complete the tasks and subtasks set forth in this Task 16.0,
structured as previously provided in Subtask 1.1 (Develop Project Control Document
(PCD)).

A4.16.1.1 SUBDELIVERABLE 16.1 - CalHEERS MODIFICATIONS
PROJECT CONTROL DOCUMENT

CONTRACTOR shall complete Subtask 16.1 (Create the Project Control Document)
and deliver the updated PCD to COUNTY’s Project Director no later than ten (10)
working days after the execution of Amendment Number Fifteen to this Agreement.

A4.16.2 SUBTASK 16.2 VALIDATE THE CalHEERS MODIFICATIONS
REQUIREMENTS

CONTRACTOR shall conduct a series of joint requirements definition sessions to
define, validate, and document the requirements for CalHEERS Modifications outlined
in Attachment 22 (CalHEERS Modifications Requirements) for inclusion in the LEADER
System. Appropriate CONTRACTOR and COUNTY representatives shall participate in
these sessions to discuss, determine, and define the LEADER System requirements for

June 2013 Exhibit A Page A-68.93



AMENDMENT NUMBER FIFTEEN TO
LEADER AGREEMENT WITH UNISYS
(COUNTY OF LOS ANGELES AGREEMENT NUMBER 68587)

EXHIBIT A - STATEMENT OF WORK

the CalHEERS Modifications. At the conclusion of these sessions, CONTRACTOR shall
provide detailed Interface Requirements Specifications Document and Application
Requirements Specifications Document for the Cal[HEERS Modifications that will enable
COUNTY to validate that the requirements are complete, in accordance with
appropriate legislation and decisions made during joint requirements definition sessions,
and have been fully understood by CONTRACTOR. The format to be used for the
CalHEERS Modifications Interface Requirements Specifications Document and
Application Requirements Specifications Document is in Attachment 23 (CalHEERS

Modifications Requirements Specifications Document Format).

A4.16.2 SUBDELIVERABLE 16.2.1 INTERFACE REQUIREMENTS
SPECIFICATIONS DOCUMENT

CONTRACTOR shall complete Subtask 16.2 and deliver to COUNTY's Project Director
for approval the Interface Requirements Specifications Document for CalHEERS
Modifications in accordance with Subtask 16.2 in the format specified in Attachment 23

(CalHEERS Requirements Specifications Document Format).

A4.16.2 SUBDELIVERABLE 16.2.2 APPLICATION REQUIREMENTS
SPECIFICATIONS DOCUMENT

CONTRACTOR shall complete Subtask 16.2 and deliver to COUNTY's Project Director
for approval the Applications Requirements Specifications Document for CalHEERS
Modifications in accordance with Subtask 16.2 and in the format specified in Attachment

23 (CalHEERS Requirements Specifications Document Format).

A4.16.2 SUBDELIVERABLE 16.2.3 FUNCTIONAL / SYSTEM USE CASES
DOCUMENT

CONTRACTOR shall complete Subtask 16.2 and deliver to COUNTY's Project Director

for approval the Functional / System Use Cases Document for CalHEERS Modifications

June 2013 Exhibit A Page A-68.94



AMENDMENT NUMBER FIFTEEN TO
LEADER AGREEMENT WITH UNISYS
(COUNTY OF LOS ANGELES AGREEMENT NUMBER 68587)

EXHIBIT A - STATEMENT OF WORK

in accordance with Subtask 16.2 and in a format mutually agreed upon by COUNTY
and CONTRACTOR.

A4.16.3 SUBTASK 16.3 — UPDATE HARDWARE AND SOFTWARE
REQUIREMENTS

CONTRACTOR shall update, identify and describe all hardware and software required
for the operation of the LEADER System as previously provided in Subtask 2.2.7
(Finalize Hardware and Software Requirements). CONTRACTOR shall include all
hardware and software specifications for all hardware on each processing tier that is
provided by CONTRACTOR. The updated Hardware and Software Requirements

Document shall:
e Describe hardware and software usage at each location;
e Identify hardware and software, including operating system specifications;
e Specify amount of hardware and software;
¢ Identify the location of all the hardware and software;

e Document the design specifications for the CalHEERS Modifications in sufficient
detail to enable COUNTY to determine compliance with the Specifications,
including, without limitation, all service levels. The CalHEERS Modifications shall
replace insufficient technology, in order to support LEADER System growth for

the Term of this Agreement.

A4.16.3.1 SUBDELIVERABLE 16.3 - UPDATED HARDWARE AND
SOFTWARE REQUIREMENTS DOCUMENT

CONTRACTOR shall complete Subtask 16.3 (Update Hardware and Software
Requirements) and deliver to COUNTY’s Project Director for approval, no later than
twenty (20) working days after the execution of Amendment Number Fifteen to this

Agreement, the updated Hardware and Software Requirements Document, including,

June 2013 Exhibit A Page A-68.95



AMENDMENT NUMBER FIFTEEN TO
LEADER AGREEMENT WITH UNISYS
(COUNTY OF LOS ANGELES AGREEMENT NUMBER 68587)

EXHIBIT A - STATEMENT OF WORK

without limitation, the specifications for the CalHEERS Modifications in accordance with
Subtask 16.3 and the PCD.

A4.16.4 SUBTASK 16.4 COMPLETE THE CalHEERS MODIFICATIONS
DESIGN SPECIFICATIONS

CONTRACTOR shall document the design specifications for each of the COUNTY-
approved requirements developed in Subtask 16.2 in sufficient detail to support coding
of the changes to the LEADER System. CONTRACTOR shall base the Design
Specifications Documents for CalHEERS Modifications on Attachment 24 (CalHEERS

Modifications Design Specifications Document Format).

A4.16.4 SUBDELIVERABLE 16.4.1 INTERFACE DESIGN
SPECIFICATIONS DOCUMENT FOR CalHEERS MODIFICATIONS

CONTRACTOR shall complete Subtask 16.4 and deliver to COUNTY's Project Director
for approval the Interface Design Specifications Document for CalHEERS Modifications
in accordance with Subtask 16.4 and in the format specified in Attachment 24

(CalHEERS Modifications Design Specifications Document Format).

A4.16.4 SUBDELIVERABLE 16.4.2 APPLICATION DESIGN
SPECIFICATIONS DOCUMENT FOR CalHEERS MODIFICATIONS

CONTRACTOR shall complete Subtask 16.4 and deliver to COUNTY's Project Director
for approval the Application Design Specifications Document for CalHEERS
Modifications in accordance with Subtask 16.4 and in the format specified in Attachment

24 (CalHEERS Modifications Design Specifications Document Format).

A4.16.5 SUBTASK16.5 CODE AND UNIT TEST THE CalHEERS
MODIFICATIONS

CONTRACTOR shall code and unit test the CalHEERS Modifications based on the

June 2013 Exhibit A Page A-68.96



AMENDMENT NUMBER FIFTEEN TO
LEADER AGREEMENT WITH UNISYS
(COUNTY OF LOS ANGELES AGREEMENT NUMBER 68587)

EXHIBIT A - STATEMENT OF WORK

requirements and design approved in Subtasks 16.2 and 16.4. CONTRACTOR shall
update Subdeliverable 2.4.1 (Source Code and Load Modules) and Subdeliverable
2.4.2 (Exec Control Language (ECL) Procedures), as appropriate, to incorporate all
changes developed in Task 16.0 (CalHEERS Modifications).

A4.16.5 SUBDELIVERABLE 16.5.1 INTERFACE CODE AND UNIT
TEST DEVELOPMENT ARTIFACTS

CONTRACTOR shall complete Subtask 16.5 and deliver to COUNTY's Project Director
the source code, configuration files, and unit test results for CalHEERS Modifications
related to the interface with the CalHEERS System.

A4.16.5 SUBDELIVERABLE 16.5.2 APPLICATION CODE AND UNIT
TEST DEVELOPMENT ARTIFACTS

CONTRACTOR shall complete Subtask 16.5 and deliver to COUNTY's Project Director
the source code, configuration files, and unit test results for CalHEERS Modifications
related to the LEADER System.

A4.16.6 SUBTASK 16.6 — ENHANCEMENTS TO THE LEADER SYSTEM
NECESSARY TO IMPLEMENT AND SUPPORT CalHEERS

CONTRACTOR shall enhance the LEADER System in order to support the CalHEERS
Modifications and the expected increase in cases and system usage. These
enhancements must support the CalHEERS Modifications through the Term of this
Agreement. The additional LEADER System resources shall include mainframe
hardware and software, mid-range server hardware and software, storage, third party
software, and print volumes necessary to meet the requirements of the CalHEERS

Modifications.

CONTRACTOR shall perform system testing of the enhanced LEADER System to

ensure existing LEADER System Software functionality continues to function.

June 2013 Exhibit A Page A-68.97



AMENDMENT NUMBER FIFTEEN TO
LEADER AGREEMENT WITH UNISYS
(COUNTY OF LOS ANGELES AGREEMENT NUMBER 68587)

EXHIBIT A - STATEMENT OF WORK

CONTRACTOR shall document the Errors detected, maintain an automated Error
tracking log, and document corrective action taken. Tests shall be constructed to
evaluate whether the CalHEERS Modifications meets all specifications as described in
this Task 16.0.

CONTRACTOR shall provide to COUNTY copies of all test results and outcomes, and
corrective actions taken during the testing of the LEADER System Software.

As part of Subtask 16.6, CONTRACTOR shall: (i) conduct performance modeling in
accordance with the requirements defined in this Subtask 16.6, (ii) provide COUNTY
with sufficient written information to enable COUNTY to determine whether LEADER
System performance with the CalHEERS Modifications, meets all Specifications,
including, without limitation, all service levels and (i) providle COUNTY’s Project
Director with a written report of all perfformance modeling results. If there are any
differences between the Specifications and the actual performance of the LEADER
System with the CalHEERS Modifications, it shall be solely in the discretion of
COUNTY’s DPSS Director whether to proceed with the remaining tasks.

CONTRACTOR shall develop and execute performance modeling plan to provide a
means of determining and measuring the performance and capacity of the enhanced
environment. CONTRACTOR shall develop and execute a performance modeling plan

that includes the following requirements:

e Analysis of current LEADER System capacity: (i) measurement of overall system
resource usage, (ii) measurement of system resource by current workload, and

(i) measurement of components of all response times under peak load
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conditions.

e Assessment of future LEADER System growth during the Term of this
Agreement, including, without limitation, impact on central processing, disk
space, memory, and network bandwidth, based on prior LEADER System

metrics and expected CalHEERS increases.

e Conduct performance modeling on the new hardware based on prior LEADER
System metrics: (i) conduct system benchmarking test for LEADER System, (ii)
measure system performance for all service level requirements, and (iii) make
any changes necessary to meet or exceed the Specifications, including, without

limitation, all service levels.

e CONTRACTOR shall provide COUNTY with written documentation of all
performance modeling and capacity planning results for the LEADER System.
CONTRACTOR shall provide a written discussion paper of how the
enhancements will support the projected COUNTY caseload during the Term of

this Agreement.

e CONTRACTOR shall demonstrate and document that all LEADER System
Software scripts, tools, and utilities will perform as designed with the Cal[HEERS

Modifications under simulated conditions.

e CONTRACTOR shall use a mix of transactions for the performance modeling to

replicate a peak production period.

A4.16.6.1 SUBDELIVERABLE 16.6.1 — CERTIFY DEVELOPMENT, TEST
AND DISASTER RECOVERY SITE CalHEERS MODIFICATIONS
ENHANCED ENVIRONMENT

CONTRACTOR shall complete system testing of the enhanced
development/test/disaster recovery environment in accordance with Subtask 16.6 and
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provide to COUNTY a written Certification Report as documentation to support
completion of system testing. CONTRACTOR shall provide such report in accordance
with the PCD.

A4.16.6.2 SUBDELIVERABLE 16.6.2 - PERFORMANCE MODELING
REPORT

CONTRACTOR shall complete performance modeling for the LEADER System with the
enhanced production environment in accordance with the requirements defined in
Subtask 16.6 (Enhancements To The LEADER System Necessary To Implement And
Support CalHEERS) and the PCD.

CONTRACTOR shall complete and provide to COUNTY a written Performance
Modeling Report which documents the results of the performance modeling, including,
without limitation, availability and response time results for the LEADER System based
on capacity (including data, transactions, and users) projected for the Term of this

Agreement.

A4.16.6.3 SUBDELIVERABLE 16.6.3 — CERTIFY PRODUCTION SITE
CalHEERS MODIFICATIONS ENHANCED ENVIRONMENT

CONTRACTOR shall complete Subtask 16.6.3 and provide to COUNTY’s Project
Director a written certification that the additional LEADER System production resources
necessary for the CalHEERS Modifications have been successfully installed and are
fully functional in accordance with Subtask 16.6 and the PCD. This certification shall

include a Live Test Evaluation Report for the production enhanced environment.

A4.16.7 SUBTASK 16.7 CONDUCT SYSTEM AND REGRESSION
TESTING FOR THE CALHEERS MODIFICATIONS

CONTRACTOR shall perform LEADER System testing to systematically test all new
functionality required by the CalHEERS Modifications and record and track all testing
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activities, including, without limitation, the correction and retesting of reported significant
software discrepancies, and evaluate the test outcomes. CONTRACTOR shall
document the software discrepancies and other errors detected, maintain an automated
error tracking log, and document corrective actions taken. Tests shall be constructed to
evaluate whether the CalHEERS Modifications changes meet all of the COUNTY-
approved Specifications as described in Subtask 16.4 (Complete the CalHEERS

Modifications Design Specifications).

Additionally, CONTRACTOR shall perform regression testing of the LEADER System
Software to ensure CalHEERS Modifications do not have an adverse impact on the
LEADER System.

CONTRACTOR shall provide to COUNTY copies of test results and outcomes and
corrective actions taken during the system and regression testing of the CalHEERS
Modifications and the LEADER System.

CONTRACTOR shall also calculate, by type (e.g., PowerBuilder, COBOL) and
complexity, the actual number of programs and tables added or changed as a resulit of
the CalHEERS Modifications.

A4.16.7 SUBDELIVERABLE 16.7.1 SYSTEM AND REGRESSION TEST
REPORT

CONTRACTOR shall complete and provide to COUNTY a System and Regression Test
Report for the CalHEERS Modifications as documentation to support successful
completion of Subtask 16.7. The System and Acceptance Test Report shall be
comprised of a list of all of the scenarios executed, the results, a list of any identified

errors, and corrective actions taken.
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A4.16.8 SUBTASK 16.8 CONDUCT INTEGRATION TESTING

CONTRACTOR shall perform LEADER System integration testing, including interface
testing with external systems, to test all new functionality required by the CalHEERS
Modifications and record and track all testing activities, including, without limitation, the
correction and retesting of reported significant software discrepancies as reported by
COUNTY and State, and evaluate the test outcomes. CONTRACTOR shall document
the software discrepancies and other errors detected, maintain an automated error
tracking log, and document corrective actions taken. CONTRACTOR shall correct and
retest significant software discrepancies as reported by COUNTY and State, and
document corrective actions taken. CONTRACTOR shall evaluate and report the
overall test outcomes to COUNTY. CONTRACTOR shall construct test plans to
evaluate whether the CalHEERS Modifications changes meet all of the COUNTY-
approved Specifications as described in Subtask 16.4 (Complete the CalHEERS

Modifications Design Specifications).

A4.16.8 SUBDELIVERABLE 16.8.1 INTEGRATION TEST REPORT

CONTRACTOR shall complete and provide to COUNTY an Integration Test Report for
the CalHEERS Modifications as documentation to support successful completion of
Subtask 16.8. The Integration Test Report shall be comprised of a list of all of the
scenarios executed, the results, a list of any identified errors, and corrective actions

taken.

A4.16.9 SUBTASK 16.9 COORDINATE USER ACCEPTANCE TESTING

CONTRACTOR shall support LEADER System user acceptance testing by COUNTY,
including interface testing with external systems, to test all new functionality required by
the CalHEERS Modifications and record and track all testing activities, including,
without limitation, the correction and retesting of reported significant software

discrepancies as reported by COUNTY and State, and evaluate the test outcomes.
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CONTRACTOR shall document the software discrepancies and other errors detected,
maintain an automated error tracking log, and document corrective actions taken.
CONTRACTOR shall correct and retest significant software discrepancies as reported
by COUNTY, and document corrective actions taken. CONTRACTOR shall evaluate
and report the overall test outcomes to COUNTY. COUNTY shall construct user
acceptance test plans to evaluate whether the CalHEERS Modifications changes meet

all of the COUNTY-approved Specifications as described in Amendment 15.

CONTRACTOR shall provide to COUNTY copies of all test results and outcomes during
the User Acceptance Testing of the CalHEERS Modifications to the LEADER System.

A4.16.9 SUBDELIVERABLE 16.9.1 USER ACCEPTANCE TEST
REPORT

CONTRACTOR shall complete and provide to COUNTY a User Acceptance Test
Report for the CalHEERS Modifications as documentation to support successful
completion of Subtask 16.9. The User Acceptance Test Report shall be comprised of a
list of all of the scenarios executed, the results, a list of any identified errors, and

corrective actions taken.

A4.16.10 SUBTASK 16.10 — UPDATE THE LEADER SYSTEM SOFTWARE
DOCUMENTATION

CONTRACTOR shall update the specific portions of the LEADER System Software
Documentation defined in Subparagraph 3.29 (Software Documentation) of Paragraph
3.0 (Definitions) of the Base Agreement that have been impacted or affected by all
changes under this Task 16.0. CONTRACTOR shall also provide COUNTY with one
electronic copy of the latest version of the LEADER System Software.
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A4.16.10.1 SUBDELIVERABLE 16.10.1 — UPDATED LEADER SYSTEM
SOFTWARE DOCUMENTATION AND LEADER SYSTEM
SOFTWARE

CONTRACTOR shall complete Subtask 16.10 (Update the LEADER System Software
Documentation) and provide to COUNTY’s Project Director the latest version of the
LEADER System Software in electronic form. CONTRACTOR shall also provide the
updated and complete LEADER System Software Documentation, in both electronic
and hard copy format, that includes all changes made to the LEADER System under
this Task 16.0.

A4.16.11 SUBTASK 16.11 IMPLEMENTATION OF THE CalHEERS
MODIFICATIONS

CONTRACTOR shall plan for the installation of the CalHEERS Modifications in the
LEADER System production environment. Upon COUNTY's approval of
Subdeliverables 16.9.1 (User Acceptance Test Report) and 16.11.1 (Implementation
Plan), CONTRACTOR shall install such CalHEERS Modifications into the LEADER

System production environment.

A4.16.11.1 SUBDELIVERABLE 16.11.1 IMPLEMENTATION PLAN

CONTRACTOR shall create an Implementation Plan for the promotion of the
CalHEERS Modifications in the LEADER System production environment. The
Implementation Plan must take into account CONTRACTOR tasks and resources,
LEADER System production hours, COUNTY staff availability, and State of California
CalHEERS schedules. It must identify resources and tasking required of COUNTY.

A4.16.11.2 SUBDELIVERABLE 16.11.2 IMPLEMENTATION COMPLETION
REPORT

Upon COUNTY's approval of Subdeliverables 16.9.1 (User Acceptance Test Report)
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and 16.11.1 (Implementation Plan), CONTRACTOR shall install such CalHEERS

Modifications into the LEADER System production environment.

CONTRACTOR shall provide an Implementation Completion Report to document the
successful implementation of the CalHEERS Modifications into the LEADER System
production environment. The Implementation Status Report must contain a summary of
the actions performed during implementation, tests performed and results of such tests,
problems encountered and resolved, and any issues that may remain outstanding and

their resolution path(s).
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PROJECT ASSUMPTIONS FOR CalHEERS MODIFICATIONS UNDER
AMENDMENT NUMBER FIFTEEN

1. Once COUNTY has approved a Requirements Specifications Document and
Design Specifications Document, that approach for such task is "frozen."
"Frozen" means that no new substantial initiatives, enhancements or policy
changes will be included as part of the current task project scope other than
in accordance with Paragraph 49.0 (Modification Notices and Amendments) of

the Base Agreement.

2. On a monthly basis, CONTRACTOR and COUNTY will meet to review the
status of the CalHEERS Modifications. CONTRACTOR shall provide COUNTY
a written status update at the scheduled monthly meetings. Should a change
in the scope of work be recommended or requested by either CONTRACTOR
or COUNTY, both CONTRACTOR and COUNTY will render a final decision not
later than four (4) Working Days after the parties consider the change.
Should a project delay or change in scope of work cause a work extension to be
recommended or requested by either CONTRACTOR or COUNTY, a final
decision on how to proceed will be rendered by both CONTRACTOR and
COUNTY within ten (10) Working Days. If no final decision is reached within
ten (10) Working Days, either party may submit for dispute resolution under
Paragraph 39.0 (Dispute Resolution) of the Base Agreement. If COUNTY and
CONTRACTOR determine that an extension or change in scope of work is
appropriate, a Modification Request will be initiated in accordance with
Paragraph 49.0 (Modification Notices and Amendments) of the Base

Agreement.

3. COUNTY AND CONTRACTOR have agreed that any Amendment Number
Fifteen work activities to be performed by CONTRACTOR other than those
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specified in Exhibit A (Statement of Work) or in Attachment 22 (CalHEERS
Modifications Requirements) to Exhibit A (Statement of Work) will be
considered in good faith by the parties through the current Modification
Request procedures set forth in Paragraph 49.0 (Modification Notices and

Amendments) of the Base Agreement.

4. CONTRACTOR will continue to provide COUNTY with project management
activities, such as quality assurance, risk management, configuration
management, database administration, performance assessment, requirements
tracking, etc., as established during the LEADER System software development
phase of the LEADER Project.

5. COUNTY and CONTRACTOR test teams, working jointly, shall copy live cases,
from the LEADER System production environment to the LEADER System
testing environment for the Central Site in order to obtain a more diverse mix of
test cases. The number of live cases to be copied will be determined jointly by
COUNTY and CONTRACTOR based on each test scenario.
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ATTACHMENT 22

CalHEERS MODIFICATIONS REQUIREMENTS

LEADER System Modifications

CONTRACTOR shall make the necessary modifications and enhancements to the
LEADER System to incorporate CalHEERS Modifications.

Detailed Amendment Number Fifteen Requirements were provided to CONTRACTOR
in the LEADER Modification Request #1658. Using these requirements, the LEADER
System shall be modified to incorporate CalHEERS related functionality including,
eligibility determination and benefit computation, a new interface with the CalHEERS
System, management reporting, client correspondence, and any other changes
included in the requirements document.
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Requirements Specifications Document Format
Change#<#>

<TITLE> (<Program>) REQUIREMENTS

TABLE OF CONTENTS

Background Page
Scope Page
Assumptions Page
Business Requirements Page
Functional Requirements Page
Notes Page
Issues Page
Action ltems Page
Documentation Page
Sign Off Page
Attachments Page
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Design Specifications Document Format
Change#<#>

<TITLE> (<Program>) Design
TABLE OF CONTENTS

1. Introduction Page
1.1.  Purpose Page
1.2. Scope Page
1.3. Definitions, Acronyms, and Abbreviations Page
1.4. Design Methodology | Page
2. Description of the Unit Page
8l Dependencies/Assumptions Page
4, Re-usable Routines/Components Page
5. Interfaces Page
5.1. Entry Conditions Page
5.2. Exit Conditions Page
5.3.  Normal Exit Conditions Page
5.4. Error Handling Page
6. Data References Page
6.1. GLOBAL DATA Page
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6.2. External Data Page
6.3. Internal Data Page
7. Key Algorithms Page
8. Environmental Considerations Page
9. Non Functional Requirements Page
10.  Alternative Design Page
11. Implementation Considerations Page
11.1. Usage Characteristics Page
11.2. Coding Constraints Page
11.3. Conventions and Standards Page
12.  Performance Page
13.  Integration Page
14.  Appendix Page
14.1. Figures Page
14.2. Tables Page
14.3. References Page
June 2013 Attachment 24 Page A-189



9g-9 abed

uaaYl4 JOqUINN JUSWpUBLIY

gloz sunp
O Hqiyx3
-Aidde jjeys sobieyo (abeaynu) jaaesy
ON "(s)a21nu9s pay bai ays jo uonayd S,HOLOVHINOD uodn Aj2jelpaluw) asead |jeYS 32l d 3jey ALNOH paxi4 pies pue “93IS 32O |80 Y} 3B |BAILIE S,HOLIVHLNOD Uodn 3dudwwons jjeys 3%1ud NeY AnoH paxid,
(9 uqiyx3 jo Z ajnpayag 29s)
00°118102°2L$ SuoRedlyIpoN SH3IHIED 9
{ I yans oy it pue Buim ‘sapqea {p) pue ‘'s;uswasueyusy Jospue
REIPON jos nddy (2) ‘asemyjog nddy ¥agvs (a)
“HOLOVAULNOD PUE ALNNOI Aq paj|ddns aiemyog 30140 12207 (B} Pajeal |Ie Jo uone|e}sur sapnjau)
-WweisAS HIAVIT 8yl Ul qNH 10 JBIN0Y ‘YIIMS JaJUN ‘JoAIog
00°sv1L$ dJempleH 3240 207 [euORIPPY YOeT JO UONR|[eISU| 10} adld a)ey AUNOH paxid S
[+ I 42N$ J0j ‘S10); 00 pue Buum ‘s3jges (p) pue ‘spuawiadueyuy Jojpur
3EaYIPON SJemjog UoRed)iddy (o) ‘asemyyog uopeanddy y3avaT (9)
“HOLOVHLINOD PUE ALNNOD Aq panddns atemyos aau0 [2907 () payejal jje 30 uogejeysul sapnjouy)
waysAg Y3av3 sy ul doyde 1o UOHEISHIOA S1eMpiIeH
00°SPL$ 9]0 |B207 [BUORIPPY YOk JO Uolje||ejsu| 1o} 3dld swi]-auQ paxiq 14
00'svL$ +SOAOIN 9JeMpIBH 921JJ0 |BJ07 10} 3dLid ey ANOH paxi4 €
|Be101 puk 92ud ajey AUnoH paxi4
00°000°529°'€$ 00°'501L$ HVS 9jesodiodul 0} SjuaWwadUBYUT JO/PUB SUOHEIYIPO 21eM}jos uonesijddy 2z
|ejol pue adud ajey AlJNoH paxiq
1l SdIND UNm adeudjul wayshs
00'560°666°1$ 00°50L$ ¥3av3n e dojaasp 03 sjuswasueyuy J0/pUE SUOIIESLIPOLN 31emyos uolesijddy qz
jejol pue aoud a3ey AUnoH paxi4
00°000'0ZE 03 00°s0L$ SjudwisduBYUT JojpUe SUOIIBILJIPON alem}jos uonedljddy |:74
Jejo] pue asud sjey Ajyjuop
00°000°089°29% | 00°000°0Z6°9L$ 00°000°0b¥°1L$ Paxi4 suonedlunwwoosala) pue suopesadouawabeuey sanioe L
301dd Jold
301dd 301dd 301dd 31vd 31vd
Iv1iOoL IAVNNNY JWIL-3INO | ATHLNOW | ATYNOH 3Ll 301dd # WN3ll
WNRNIXVYIN WNNIXVYIN a3xid a3xid a3axid
(5L0Z ‘0€ 114dy - LL0Z ‘L Aep)
wiosj CO.GQO papusalxy puodss U:.::Q quOE\Amn\ 40 9[NPaYIs - A 9InNpayds




15-9 obed

Uaa}l- JAqUINN JusWpuatLy
O ¥quxgy

€Lgg sune

SS'6E5°1L2801% S9'1LZ°0€8°LS 00°118°10Z°21$ sjejo]
0v'056°962°L$ 09'€.8°82Z$ 00'¥28'525°L$ noday uonsjdwoy uoyeuawadw)| zZLL 9L Py
§£'9.8°021% S9¥SL0ES 00°1£0°40Z$ ue|d uonejuswaidwi( L'LL'9L Py
S1°LLL'Z528 S8°105vv$ 00'629°'962% alemyos walsAs ¥3QVI1 PuUe UojRIUBINDOQ 21eMY0g WalsAS ¥IAYIT pelepdn| L0191 PV
S0°LSL06L% $6°199°€E$ 00°'ELP'¥ZTs yoday s8] aoueydadoy sesn|  L'6°9L VY
S1°6£9'202$ $8°65.°68$ 00°'66£'8€Z$ Hoday jsa] uonesbajul|  |1'g'9L PV
08'SpS°200°1$ 0Z°208°2L1$ 00'8v£'581°1$ yoday 359 uoissaiboy pue wolsAg L29LvY
08'v98'vvS‘L$ 02°€29'222$ 00°88Y'LL8'LS juswuoNAUg poIURYUT SUOHEDLIPOW SYITFHIRD 8IS uononpoig Aluag| €991 vV
§6'656'GEES S0°28Z°65$ 00°2¥Z'S6€$ Hoday Buiepoy @oueulopad|  Z'99Lby
02'S06'€ZLL$ 0£'9££°861$ 00Z¥T'TTE LS jusliuollAug pasueyul ‘PO SYITHIED 931S A1anooay Jaysesiq pue 3sa] uswidojaaaq Ay  1'9'gL vy
S1'5v5°'828% S8'ELZ VLS 00'65.'7.6$ SIoBJILY Juswdolaaaq 3sa] Jun pue apo) uonesnddy|  z'g 9L by
S1'6v5°'8Z8$ S8'CLZTOVLS 00°65.'v26$ Sjoejiuy Juswdojaas( 1S3 Hun pue apo) adeUB| L' 9L Y
SP'LEL1SSS $5°652°26$ 00°26£°8¥9% SuoledIPOIN SYIJHIED Jo) Juswnooq suoneoyioads ubiseqg uonesyddy|  Z'v 9Ly
SP'LE1°1G5$ 55°65Z°L6$ 00°26£'8¥9$ suonesyIpoly SYIIHIED 40} JUBWNIOQ suonesydeds ubiseq asepaul|  L'y'olL vy
SY'c68L6LS S5'€98°€ES 00°252'522$ juswnooq sjuswalinbay aiemyog pue asempieH pajepdn|  1'e'9LpY
00°981L'vEES 00'726'85$ 00°091°€6€$ juswinooQ sase) as() WeYsAg / jeuonouny| €T 9LbY
01'€88685$ 06'208'89% 00°'989°85¥$ juawnoo(Q suoneoyldsadg syuswalinboy uoneonddy|  z'z'9L by
01'¢88'68¢$ 06°208°89% 00°989°85¥$ juswnooQ suoneayoadg sjuawaiinbay sdepsul|  L'Z'9LPY
S1'859°081L% 58°088°1£$ 00'6£5'21LZ$ juswnoo(q [o4juo) Joofoid suonesnipo S¥IIHIED|  L'L'9L Y
E(ple] INNOWY 321dd JNgvd3IAINEa #9d MOS
1INIWAVA QTOHHLIM WNWIXVIN

wuay uondo papusixy puosag Bulng
SuojeolipojN SYIJHIBD 104 syuswifed jo ajnpayds - 7 ajnpayds






